ITM SKILLS UNIVERSITY

Department of Computer Science & Engineering

SOFTWARE ENGINEERING & PROJECT MANAGEMENT

PETPAL

Case Study No. 64

ESTIMATION & BUDGET SHEET

Effort Breakdown (87 Person-Days), Costing Model (₹2,61,000 / ₹8,00,000 Cap) & Scope Change Financials

---

SUBMITTED BY

BANKIM CHANDRA KAMILA

Batch: 2024–2028

Roll No.: 150096724084

Project: PetPal — Appointment Booking and Records App for a Veterinary Clinic Chain
Case Study: No. 64
Subject: Software Engineering & Project Management

SECTION 1 & 2

1. Baseline Work Package Estimation (Case Study Exact Values)

TABLE 1.1: WORK PACKAGE EFFORT & FINANCIAL VALUATION

MODULE WORK PACKAGE	EFFORT (PERSON-DAYS)	DAILY RATE (INR)	TOTAL COST (INR)	% OF BASE COST
Pet Profile & Records	14 person-days	₹3,000	₹42,000	16.09%
Appointment Booking Engine	18 person-days	₹3,000	₹54,000	20.69%
Vaccination Reminders Engine	9 person-days	₹3,000	₹27,000	10.34%
Payment Integration Workflow	10 person-days	₹3,000	₹30,000	11.49%
Clinic Staff Dashboard	16 person-days	₹3,000	₹48,000	18.39%
Testing & Quality Assurance	14 person-days	₹3,000	₹42,000	16.09%
Deployment & Training Planning	6 person-days	₹3,000	₹18,000	6.90%
TOTAL BASELINE	**87 person-days**	**₹3,000**	**₹2,61,000**	**100.00%**

SECTION 3

2. Scope Creep Quantitative Analysis (Pet-Food Store)

CRITICAL CONCLUSION: SCOPE CREEP GOVERNANCE

Even though the revised development cost (₹4,26,000) remains well below the approved budget ceiling (₹8,00,000), the Pet-Food Store request is formally classified as SCOPE CREEP.

Budget headroom does not justify uncontrolled scope expansion. Adding 55 person-days (+63.2% effort) extends the timeline by 11 weeks, introduces retail inventory liabilities, and dilutes focus from clinical booking.

APPROVED BUDGET	ORIGINAL COST	PET-FOOD STORE CHANGE	REMAINING BUFFER
₹8,00,000	₹2,61,000	+₹1,65,000	₹3,74,000
Sponsor Cap	87 Days	+55 Days	Surplus